Radiogram No. 6539u
Removal of PCE Box from ISS SM

GMT
06:00-06:10
06:10-06:40
06:40-07:15

06:40-07:30

07:15-07:30
07:30-07:40

07:30-07:45

07:30-07:45
07:40-07:45
07:45-08:10
08:10-08:20
08:10-09:40
08:10-08:45
08:10-08:20
08:15-09:15
08:20-08:40
08:40-09:40
08:40-09:40

08:45-10:30

09:15-10:45

09:15-11:15

09:40-11:10
09:40-09:55
09:40-10:40
09:55-11:10
10:30-11:30
10:45-11:15
11:10-12:40
11:10-12:10
11:15-11:20
11:20-12:00
11:20-12:05
11:30-11:35
11:35-12:35
11:45-12:45
12:00-13:00
12:05-12:25

CREW

CDR

FE-1, FE-4,
FE-3, FE-5,
FE-6

CDR
FE-3
FE-1, FE-4,
FE-5, FE-6

CDR
FE-3

FE-6
FE-3
CDR
FE-5
FE-1, FE-4
FE-6
FE-5
FE-6

CDR

FE-4

FE-1

FE-6
FE-5
FE-3
FE-5
CDR
FE-4
FE-5
FE-6
FE-3
FE-4
FE-3
CDR
CDR
FE-1
FE-4
FE-3
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ACTIVITY
Morning Inspection
Post-sleep
BREAKFAST

BREAKFAST

On MCC GO BMI1 @1 Absorption Cartridge Regeneration (start)

Work Prep

BREAKFAST

Set up video equipment to record ARED exercise

Daily Planning Conference (S-band)

Work Prep

Physical Exercise (ARED)

Work Prep

Acoustic Dosimeters: hardware setup for static measurements
Progress Docking Specifics Conference. Tagup with specialists (S-band)
Equipment Lock Preparation

Physical Exercise (CEVIS)

Physical Exercise T 2

PLANTS-2 (LADA). CR10X SW Upgrade and Hardware Test. Tagup with
specialists (S-band)

Audit of Docking and Internal Transfer System [CCBI1] Accessories.
Tagup with specialists upon completion of activity (S-band)

Deinstallation of PCE Z0000 Box (MBPJT) in ISS SM. Tagup with
specialists (as necessary) /

Physical Exercise (ARED)

ISS Crew/SSIPC Flight Director Conference

Physical Exercise (CEVIS)

Hardware Prepack for Return on ULF7

Physical Exercise (T2) Day 4

Apply bar code and Transfer Accu-Chek Softclix Pro perforator / r/g 6560
Physical Exercise (ARED)

EVA Tool Config

Video Camera Assembly 1 (VCA1) Adjustment

24-hour ECG (termination) / r/g 6544

Columbus RGSH Inspection & Cleaning

MRM2 comm config to support voice comm during experiment
COULOMB CRYSTAL Experiment Run. Tagup with specialists (S-band)
Physical Exercise (T2) Day 4

Physical Exercise (VELO), Day 1

Installation of Additional Columbus RGSH Screens



12:10-12:40
12:25-13:25

12:35-13:00

12:40-13:40
12:45-13:45
13:00-14:00
13:25-13:40

13:40-17:05

13:45-15:45

14:00-14:40

14:10-14:35

14:40-15:10

14:45-15:25
15:10-15:15
15:20-16:50
15:25-15:40
15:40-15:45
15:45-17:10

15:45-16:45

16:45-17:15
16:55-17:25
17:05-17:20

17:10-17:40
17:15-17:20
17:20-18:10
17:20-17:55
17:20-17:25
17:20-17:50
17:25-18:05
17:30-18:10
17:40-18:00
17:50-18:05
17:55-18:10
18:05-18:25
18:05-18:20
18:00-18:10
18:10-18:20

FE-6
FE-3

CDR

FE-5, FE-6
FE-1
CDR, FE-4
FE-3
FE-3, FE-5,
FE-6

FE-1

FE-4

CDR

FE-4

CDR
FE-4
FE-4
CDR
CDR
CDR

FE-1

FE-1

FE-4

FE-3, FE-5,
FE-6

CDR
FE-1
FE-1
FE-3
FE-5
FE-6
FE-5
FE-4
CDR
FE-6
FE-3
FE-6
FE-5
CDR
CDR, FE-1,
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Crew time for ISS adaptation and orientation
LUNCH

TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink
(To=12:30, T1,T2,T3 from CIM). Tagup with specialists

LUNCH
LUNCH
LUNCH
Private Medical Conference

EMU-Suited Exercise prior to ULF7

Deinstallation of PCE Z0000 Box (MBPJT) in ISS SM. Tagup with
specialists (as necessary)

PLASMA CRYSTAL. Configure Vacuum and Electrical Connections.
Tagup with specialists

TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink
(T1,T2, T3 from Cnn) /

PLASMA CRYSTAL. Installation of External Hard Drive and Electronics
Box Leak Check. Tagup with specialists / r/g 6562

COXX Maintenance

MRM2 comm reconfig to initial
Physical Exercise (T2) Day 1

Verify UM-1 sensor positions

Verify Camcorder Settings for Phto/TV
Physical Exercise (ARED)

Deinstallation of Antenna Switch Box (BYAI) in ISS SM. Tagup with
specialists (as necessary)

SM Interior Reconfig to Initial Position after Removal of PCE Box / r/g
6559

SEINER Ocean Observations
ULF7 EVA Conference

INTERACTION Experiment Ops

Verify Camcorder Settings for Phto/TV
Physical Exercise (ARED)

T2 SW Modification and Checkout, Part 1
CGBA-5 Status Check

Crew time for ISS adaptation and orientation

IMS Update

Private Medical Conference

Deployment of new T2 Cue Card

HRF Hardware Setup for Urine Collection
Private Medical Conference

PAO Equipment Prep

TV Greetings (Ku+S-band)



18:10-18:35
18:20-18:45
18:20-18:45
18:20-18:30
18:20-18:40
18:25-18:35
18:30-18:45
18:35-18:45
18:35-18:45
18:45-19:10
19:10-19:15

19:10-19:30

19:15-19:30
19:30-21:30

19:30-19:35
19:30-21:15
19:35-21:25
21:15-21:30
21:25-21:30
21:30-08:00

Task List

Notes:

FE-4
FE-3
CDR
FE-1
FE-4
FE-5
FE-6
FE-4
FE-6
FE-3

FE-3
CDR, FE-1,
FE-4, FE-5,
FE-6

FE-3

FE-1, FE-4,
FE-5, FE-6

FE-3
CDR
FE-3
CDR
FE-3

CDR, FE-1,
FE-4
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Evening Work Prep

Evening Work Prep

Physical Exercise (ARED)

Crew time for ISS adaptation and orientation
Crew time for ISS adaptation and orientation
T2 Snubber Arm Inspection

Evening Work Prep

Evening Work Prep

T2 SW Modification and Checkout, Part 2
Daily Planning Conference (S-band)

Stow Video Equipment Used for ARED Exercise Video

Evening Work Prep

Evening Work Prep
Pre-sleep

MPC Power Up

Pre-sleep

Pre-sleep

BMI ®1 Absorption Cartridge Regeneration (termination)
MPC Power Down

SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 2. See OSTP for references to US

activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep
End of Radiogram



